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ESTIMATE RUN 11/12/2008

ESTIMATE SUMMARY 19:17:33
CONTID: C15951 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15951-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 71.0 DAYS TIME ALLOW: 90 CALENDAR DAYS
I-70 Preventative Maintenance PERCENT TIME: 78.89 ORIG TIME ALLOW: 90 CALENDAR DAYS
PROJECT NO: IM 0704-207
I-70 Preventative Maintenance
NAME OF ROAD: I-70
PROJECT COUNTIES: ADAMS, REGION 6 DENVER
CONTRACTOR:
QUALITY PAVING COMPANY PAY PERIOD ENDING 10/31/2008 DATE TIME STARTED 08/03/2008
9700 ALTON WAY DATE LET 04/17/2008 DATE WORK BEGAN 08/03/2008
DATE AWARDED 05/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2008 DATE ACCEPTED
HENDERSON CO 80640 303/288-1036 DATE NOTICE TO PROCEED 08/03/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,468,028.48 PARTICIPATING $ 698,500.76 $ 320,523.93
AWARD PROJECT AMT: $ 1,532,512.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 47.58% TOTAL EARNINGS 698,500.76 320,523.93
FUNDS AVAILABLE: $ 769,527.72 STOCKPILED MATERIALS 30,345.48 —24,638.52
GROSS EARNINGS 728,846.24 295,885.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,489.90 -9,204.86
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 710,356.34 286,680.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 710,356.34 286,680.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 286,680.55
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CONTID: C15951 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15951-BID ESTIMATE RUN 11/12/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0003 19:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 0.000
TON 0.000 0.00
118.00000 0.000 0.00
0065 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0070 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
81.00000 0.000 0.00
0075 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 116,000.000 0.000
LF 51,980.000 90,965.00
1.75000 51,980.000 90,965.00
0075 MATERIAL ALLOWANCE 116,000.000
LF -51,980.000 -24,638.52
0.47400 64,020.000 30,345.48
0080 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 420.000 0.000
LF 0.000 0.00
5.30000 0.000 0.00
0085 412-15050 *CROSS STITCHING 900.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0090 412-19000 *HOT POURED CONCRETE JOINT SEALANT 1,500.000 0.000
LF 0.000 0.00
19.71000 0.000 0.00
0095 601-06150 *CONCRETE (PATCHING) 600.000 0.000
SF 288.000 30,905.28
107.31000 288.000 30,905.28
0100 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 13,695.11
136,951.07000 0.600 82,170.64
0105 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
2,714.91000 0.500 1,357.46
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PCN: 15951-BID ESTIMATE RUN 11/12/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0003 19:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 627-00005 *EPOXY PAVEMENT MARKING 150.000 0.000
GAL 0.000 0.00
63.51000 0.000 0.00
0115 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 0.000
GAL 0.000 0.00
35.04000 0.000 0.00
0120 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 10,000.000 0.000
SF 0.000 0.00
8.76000 0.000 0.00
0125 630-00000 *FLAGGING 300.000 101.000
HOUR 0.000 0.00
25.02000 101.000 2,527.02
0130 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
4,379.86000 0.000 0.00
0135 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 19.000
DAY 12.000 1,314.00
109.50000 31.000 3,394.50
0140 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 33.000
DAY 17.000 11,168.66
656.98000 50.000 32,849.00
0145 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 0.000
HOUR 0.000 0.00
5.47000 0.000 0.00
0150 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
1,094.97000 0.000 0.00
0155 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 0.000 0.00
218.99000 0.000 0.00
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 3.500
EACH 0.000 0.00

109.50000 3.500 383.25
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PCN: 15951-BID ESTIMATE RUN 11/12/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0003 19:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 8.500
EACH 0.000 0.00
109.50000 8.500 930.75
0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 5.500
EACH 0.000 0.00
109.50000 5.500 602.25
0175 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 16.000
SF 0.000 0.00
22.77000 16.000 364.32
0180 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500
EACH 0.000 0.00
10,402.18000 1.500 15,603.27
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 1.500
TYPE)
EACH 0.000 0.00
1,094.97000 1.500 1,642.46
0190 630-80360 *DRUM CHANNELIZING DEVICE 100.000 4.000
EACH 0.000 0.00
32.85000 4.000 131.40
0195 630-80380 *TRAFFIC CONE 1,000.000 175.000
EACH 0.000 0.00
10.95000 175.000 1,916.25
0200 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
547.48000 0.000 0.00
0205 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 1.000
(TEMPORARY)
EACH 0.000 0.00
25,184.23000 1.000 25,184.23
0206 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0210 700-70002 F/A ANTICIPATED CMO 103,361.840 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15951-BID ESTIMATE RUN 11/12/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0003 19:17:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70016 F/A FUEL COST ADJUSTMENT 11,000.000 102.110
FA 0.000 0.00
1.00000 102.110 102.11
0230 700-70021 F/A ON-THE-JOB TRAINEE 576.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70034 F/A UNIFORM TRAFFIC CONTROL (OFFICER TIME) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,467,775.76 $ 295,885.41$ 728,719.87
CAT NOO0400 CONSTRUCTION ENGINEERING
0255 620-00011 FIELD LABORATORY (CLASS 1) 0.000 0.000
EACH 0.000 0.00
6,065.15000 0.000 0.00
0260 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
126.36000 1.000 126.36
CAT 0400 CURRENT AMT $ 252.72 $ 0.00$ 126.36
PROJECT TOTAL CURRENT AMT $ 1,468,028.48 $ 295,885.41 $ 728,846.23



